CARSON TRUCKEE WATER CONSERVANCY DISTRICT
SPECIAL MEETING
November 24, 2015

DIRECTORS:
Todd Westergard
Ernie Schank
Karen Baggett
John Capurro
Chuck Roberts
Mike Nevin

ABSENT:
Gwyn Washburn
Greg Dennis
Ed James
John Enloe

GUESTS:
Leo Bergin, Attorney
Lori Williams, Engineer
Staff

1. CALL SPECIAL MEETING TO ORDER President Westergard called the Special Meeting to order. Meeting was held at the Offices
of McDonald*Carano*Wilson. Director Capurro was at District Offices (295 Holcomb) all other
Director’s called in via conference call.
2. PUBLIC COMMENT – None
3. DISCUSS AND POSSIBLE APPROVAL OF BUDGET AND METHODOLOGY FOR
ADDITIONAL DEBRIS REMOVAL ON TRUCKEE RIVER – Lori Williams
Pictures are available at District Offices.
In summary, we have spent the allotted $25,000 removing about 20% of the “planned”
debris and leaving about 80% of the planned debris untouched. PLUS we have removed 6
“additional” pieces of debris, three of which were additional huge trees that had gone down in
the past few weeks likely due to the storms that came through. These large trees were mostly
adjacent to one very large tree which we had slotted for removal. The sheer volume of wood
removed so far this year is at least 2-3 times that removed last year in total because of the size of
these additional trees that we found down in the river. These trees were so large and had such
massive branches, that we had to bring in a larger piece of equipment to remove these and we
had to bring in a larger dump truck to haul the pieces away and this took more budget than we
expected as well. So we have spent the money well, doing work that was necessary albeit
unplanned and more emergency response in nature. I have included photos of the biggest of
these trees 5922, 5923, 5925 and only the tree in photo 5927 was planned for removal, the rest
were as a result of the recent storms. Photo 6110 shows the size of the stump of one of the extra
trees which engulfs the entire loader bucket.
After these “additional” findings, Ms. Williams decided to re-survey the rest of the river
so that we would know the full extent of the Storm additions in order to help with decision
making. Well the good news is that from Second Street bridge upstream, she did not find any
additional trees that had been downed by the storms; and the bad news is that from Second Street
down to Kietzke Bridge, she did find 6 new trees down of which two are fairly large (photos
attached 6008 and 6128) and the other four are medium sized and look pretty dry.

Superintendent Penrose went out to see the project and to look at some of the additional
trees along the Waste Management property photo President Westergard was emailed the
information for his input. At this point it was decided a special meeting should take to see how
to proceed.
Ms. Williams expects that the good majority of what is left of the 80% of the original
planned debris, plus the six additional trees found down from the storm can be removed with an
additional $25,000 or if less money was available we could prioritize which trees to remove with
the allotted funding.
In addition, Ms. Williams requested that we have this work completed as Phase 2 of the
2016 Debris Project and use the same contractor as we used for Phase 1; this will provide the
benefit of using the experience and proven methods of the current contractor during Phase 2 and
we will be able to get more debris removed more efficiently than would be possible changing
contractors for this second phase.
 Director Roberts made a motion to approve the additional funding for the debris
removal in the Truckee River not to exceed $25,000 total, with the first part of the
money coming out of the “Projects to be Determined” account and the additional
to come out of “Channel Maintenance Work”; seconded by Director Schank;
motion carried.
4. PUBLIC COMMENT -

NONE

5. BOARD COMMENTS and/or REQUEST FOR AGENDA ITEMS – NONE
6. ADJOURNMENT There being no further business, President Westergard asked for a motion to adjourn the
meeting. Director Schank moved to adjourn, Director Nevin, seconded said motion, motion
carried.
**The next regular meeting will be held Tuesday December 8, 2015 at 10:00 a.m.**
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President
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